NOTICE OF CONTRACT AMENDMENT

TO: J & M OF NORTHERN VIRGINIA
121 S. IRVING ST.
ARLINGTON, VA 22204

DATE ISSUED: JUNE 27, 2011
CURRENT REFERENCE NO: 4-11LW
CONTRACT TITLE: PRCR - MOWING SERVICES, SE DISTRICT
AMENDMENT NO: 1

THIS IS A NOTICE OF AWARD OF CONTRACT AMENDMENT AND NOT AN ORDER. NO WORK IS AUTHORIZED UNTIL THE VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS.

The above referenced contract is amended as follows:

ADD THE FOLLOWING NEW LOCATIONS TO THE CONTRACT PER ATTACHED LETTERS DATED JUNE 1, 2011 AND JUNE 17, 2011:

1. ADD AS ITEM NUMBER 77 PENROSE SQUARE AT THE PRICING INDICATED ON LETTER DATED JUNE 1, 2011.

2. ADD AS ITEM NUMBER 78 S. GARFIELD ST. AND 6TH ST AT THE PRICING INDICATED ON LETTER DATED JUNE 17, 2011.

Pamela Hayes
Assistant Purchasing Agent

6/27/11
VENDOR: 1
DATE: 6/27/11
BID FOLDER: 1
TO:            File
FROM:         Helena Gilbert, Contract Compliance Manager
              Parks & Natural Resources
SUBJECT:      Contract Revisions, 4-11LW

In regards to mowing contract #4-11LW, the following changes have been made to the contract areas.

I. 7 DAY MOWING ADDITIONS

NEW# 77.
Penrose Square                .39       7 day
All Areas & Utility Strips   
2503 Columbia Pike
Service Type: Parks (P)
Tax Map #74-02

II. 30 DAY MOWING ADDITIONS

None at this time

V. ADDITIONAL TOTAL COST TO CONTRACT

A. Under the two-acre increase clause, two acres of additional mowing areas can be added to the contract without additional payment. The following has been added:

Total 7 & 30 day cycle additions:   .39 ac.
Previous balance:                  2.00 ac.
7 & 30 day addition remaining:     1.61 ac.

These changes to the mowing areas will be included in future printouts of the mowing contract areas.

Cc:  Kurt Louis, Park Manager, Area 4, P&NR
     Charlene Gardener, Management Specialist, P&NR
     Bill Grether, GIS Mapping, DES
     Ashley Barnes, Buyer, Purchasing
     Mike Bakatsias, J&M of Northern Va.
SECTOR: SE  FREQUENCY: 7 DAY  30 DAY  TX MAP #: 7402

MEASUREMENTS: 17,200 X 43,560 = 739 ac.

LOCATION: Pennise Square - 2503 Columbia Pike

REQUESTED BY: Kurt Louis

TYPE: (F) (U) (L.S.) (SCH) (D) (L) (P)

DESCRIPTION: All park area utility strips

NEW LOCATION #: 77  MEMO WRITTEN: 6/11/11

To: Mike Bakatsias  
J&M of Northern Virginia 

From: Helena Gilbert  
Contract Compliance Manager 

Re: Contract Revision, 4-11LW 

In regards to mowing contract, 4-11LW, the following changes have been made:

I. 7 DAY MOWING ADDITIONS 

NEW#-78-  
S. Garfield & 6th St. S  
R_O_W between 2919 & 3001 6th ST. S  
Service Type: Utility (U)  
Tax Map-#64-13  

II. 30 DAY MOWING ADDITIONS  

None at this time  

III. ADDITIONAL TOTAL COST TO CONTRACT  

A. Under the two-acre increase clause, two acres of additional mowing areas can be added to the contract without additional payment. The following has been added:

<table>
<thead>
<tr>
<th>Description</th>
<th>Acres</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total 7 &amp; 30 day cycle addition</td>
<td>.11 ac</td>
</tr>
<tr>
<td>Previous balance</td>
<td>.39 ac</td>
</tr>
<tr>
<td>7 &amp; 30 Day addition remaining</td>
<td>1.50 ac</td>
</tr>
</tbody>
</table>

The changes to the mowing areas will be included in future printouts of the mowing contract areas.
By signing below, an authorized representative of J&M of Northern Virginia Contractor accepts the additions and/or deletions referenced above. Existing contract rates apply.

Signature: [Signature]
Printed Name: Mike Bako
Title: VP
Date: 6-17-11

Cc: Ashley Barnes, Purchasing
    Kurt Louis, Park Manager, Area 4, P&NR
    Bill Grether, DES, GIS Mapping
DPRCR ADDITION TO MOWING CONTRACT

SECTOR: SE  FREQUENCY: 7 DAY  30 DAY  TX MAP #: 64-13

MEASUREMENTS:  \( \times \frac{143,560}{11} \) ac.

LOCATION: 6 S. Garfield St

REQUESTED BY: Citizen

TYPE: (P)  (U)  (L.S.)  (SCH)  (D)  (L)  (F)

DESCRIPTION: Right of Way - Both Sides of Sidewalk between 2999 & 3001 S. 6th St. S.

NEW LOCATION #: 78.0  MEMO WRITTEN: 6/18/11

MAP UPDATED: 1/1  SPREADSHEET UPDATED: 6/18/11