NOTICE OF CONTRACT AMENDMENT

TO: TIBURON, INC.
6200 STONERIDGE MALL RD
SUITE 400
PLEASANTON, CALIFORNIA 94588

DATE ISSUED: October 14, 2014

CONTRACT NUMBER: 447-10

CONTRACT TITLE: Tiburon Maintenance Contract

THIS IS A NOTICE OF AWARD OF CONTRACT AMENDMENT AND NOT AN ORDER. NO WORK IS AUTHORIZED UNTIL THE VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS.

This is your notice that the above referenced contract has been amended to extend the contract date until July 6, 2014.

ATTACHMENTS:
AMENDMENT NO. 1

EMPLOYEES NOT TO BENEFIT:
NO COUNTY EMPLOYEE SHALL RECEIVE ANY SHARE OR BENEFIT OF THIS CONTRACT NOT AVAILABLE TO THE GENERAL PUBLIC.

VENDOR CONTACT: Loren Hopper
VENDOR TEL. NO. 703-993-2708
VENDOR E-MAIL: LOREN.HOPPER@TIBURONINC.COM
VENDOR PAYMENT TERMS: NET 30 DAYS

COUNTY CONTACT: Adrienne Quigley
COUNTY TEL. NO.: 703-228-5142
COUNTY EMAIL: AQUIGLEY@ARLINGTONVA.US

CONTRACT AUTHORIZATION

Date 10/4/14

ELIZABETH B. DOOLEY, CPPO, CPPB
Assistant Purchasing Agent
ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 447-10
AMENDMENT NUMBER 1

This Amendment Number 1 "Amendment") is made on the date of execution of the Amendment by the County and amends Agreement Number 447-10 ("Main Agreement") dated December 7, 1999, made between Tiburon Inc., 3000 Executive Parkway, Suite 500, San Ramon, CA 94583 and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Main Agreement for closeout and the amounts to be paid under the Main Agreement, as amended the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this Amendment, amend the Main Agreement as follows:

1. ADD THE FOLLOWING TO THE SCOPE OF SERVICES:
   Remove the listed deliverable items from Exhibit 1 - Third Party Hardware and Related Software:
   • (45) Dell Precision T3500, CMT, Standard Power Supply, C2 Motherboard (client cost $77,055.75)
   • (135) Dell Professional P190S 19-inch Flat Panel Monitors (client cost $31,998.75)

2. REDUCE THE CONTRACT AMOUNT AS FOLLOWS:
   Reduce the Contract Value by $109,054.50. Adjusted Final Contract Value shall not exceed $739,802.50.
   Adjust final billing milestone payment of $37,517 to close out the contract.

3. ADJUST THE CURRENT CONTRACT TERM AS FOLLOWS:
   Contract term will end on July 6, 2014.

All other terms and conditions of the Main Agreement, as amended shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON COUNTY, VIRGINIA

SIGNED
BY:
Richard D. Warren, CFPB
Purchasing Agent
DATE: 10/14/14

TIBURON INC.

SIGNED
BY:
Scott Carroll
PRINT NAME:
DATE: 10/13/14